Red Cedar Lakes Aquatic Plant Management Plan - Calendar of Actions

Preliminary Aquatic Plant Management Planning Final Aquatic Plant Management Planning Chemical Application Permit Preparation Harvesting Application Permit Preparation	January	February Aquation	March c Plant Mana	April gement Planr	May ning and Impl	June ementation	July	August	September	October	November	December
Final Aquatic Plant Management Planning Chemical Application Permit Preparation Harvesting Application Permit Preparation				,								
Final Aquatic Plant Management Planning Chemical Application Permit Preparation Harvesting Application Permit Preparation												
Chemical Application Permit Preparation Harvesting Application Permit Preparation												
Harvesting Application Permit Preparation												
Spring CLP Chemical Treatment												
Summer nuisance Chemical Treatment												
Harvesting of CLP												
Harvesting of Native Aquatic Plants												
Physical Removal of Aquatic Plants												
Prior Year End of Season Management Summary Report												
AIS Education and Prevention												
Inspect/repair/replace AIS Signage												
CBCW Time at the Landing												
AIS Education Events												
Wisconsin Lakes Conference (Steven's Point, WI)												
NW Lakes Conference (Spooner, WI)												
Newsletters												
Bloomer Community Lake Association Meetings												
			Grant	Preparation/	Application						•	
CBCW Grant Preparation (annually)												
CBCW Grant Application Due Date												10-Dec
AIS Education Grant Application Preparation												
AIS Education Grant Application Due Date												10-Dec
AIS Control Grant Application Preparation												
AIS Control Grant Application Due Date		1-Feb										
Lake Management Planning Grant Preparation												
Lake Management Planning Grant Due Date												10-Dec
Identify Healthy Lakes Grant Projects (annually)												
Healthy Lakes Grant Application Preparation												
Healthy Lakes Grant Application Due Date		1-Feb										
			Aq	uatic Plant Su	rveying	<u> </u>						
CLP Bed Mapping												
Pre-Treatment PI Surveys												
Post-Treatment PI Surveys												
·			Mo	nitoring and	Surveys							
Complete CLMN AIS Lake Survey												
CLMN Water Quality Monitoring												
PI Surveys												
		Other I	Project Prepa	ration, Planni	ing, and Impl	ementation						
Fishsticks Installation												
Install Healthy Lakes Projects												